
MANY GLACIER ROAD 
Construction Activities & Upcoming Work 

Project Description: 
This project is being administered by the Federal Highway Administration Western Federal 

Lands Highway Division, in partnership with the Blackfeet Nation and Glacier National Park. 

The project will rehabilitate approximately 12 miles of Many Glacier Road from Many Glacier 

Hotel Parking Area inside Glacier National Park to the intersection in Babb, MT on the Blackfeet 

Indian Reservation. In general, the project will closely follow the existing horizontal and vertical 

alignments of Many Glacier Road and reconstruction will provide a consistent 22 foot-wide 

paved surface. This project includes improved base material beneath the roadway, installing new 

asphalt concrete pavement surfacing, and replacing failed, undersized, or otherwise deficient 

culverts. The project also contains masonry and minor bridge work within Glacier National Park 

and turnout and parking area reconstructions throughout the project limits.  

 

Surface Conditions: 
The current road conditions on the Reservation consist of graded gravel/asphalt millings and 

areas of rock material. Base course material is being placed and compacted in preparation for 

asphalt pavement. The current road conditions in the Park consist of graded gravel/millings up to 

the Entrance Station. Past the Entrance Station, new asphalt has been placed to the Many Glacier 

Hotel. 

 

Current and Upcoming Work:  
Inside the park, excavation has begun along the shores of Lake Sherburne to prepare for 

placement of rip rap. A vault toilet has been installed in a turn out near Lake Sherburne. Erosion 

control measures are being monitored and addressed as needed. 

 

On the Reservation, road conditions will be maintained to provide safe travel throughout the 

project. Maintenance of erosion control measures will be ongoing. Subgrade is being shaped, 

graded, and prepared for placement of base course. Base course is being placed and roughed in at 

night. During the day it is fine graded and prepared. Paving is scheduled to begin on the 

Reservation in mid-September. 

 

Traffic Delays: 

Flaggers and a pilot car are guiding traffic through work operations. Delays will be limited to a 

maximum of 40 minutes each direction during the day. Construction will occur occasionally on 

weekends. Nightwork is taking place Monday through Friday nights. There will be closures with 

maximum 3 hour delays from 10pm to 5am. 

 

*The Storm Water Pollution Prevention Plan (SWPPP) for this project is 

available for viewing at the Project Office of the Contractor at the Tribe Babb 

Pit. See SWPPP information posted at the start of the project.   
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Fixed Completion Date: 
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Project Website: https://highways.dot.gov/federal-lands/projects/mt/nps-glac-14-4  
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